

FY08 WAN

Marshfield Information Technology Department is currently moving forward with the Wireless Hybrid phase of Marshfield's WAN. After receiving the support from the Capital Budget Committee and town residents, the funding from Annual Town Meeting will supply business class connectivity to six remote sites. ITD is currently working with numerous departments to begin the process of procuring placement of antenna mounts.

With Carolina Hill Water tank and two Mono Pole installations in progress, our ability to supply this critical infrastructure is around the corner. The full project implementation should be complete in the summer of 2009. We look forward to supplying cost saving services to all remote sites using these connection points. The ROI will be evident in the reduction of other existing connection methods and our ability to reduce duplication of task and costly time consuming data updates. Updating datasets from field hardware without interaction from second or third parties will produce quantifiable results.

Please check back as updates become available.

Ron P Menard
MIS Director
Marshfield