

Minutes - Capital Project Building Committee
Thursday, February 27, 2020 at 7:00 P.M.
Marshfield Town Hall – Selectmen’s Hearing Room

Present – James Banda, Acting Vice-Chair; John Viola; Harry Murphy; Patrick Dello Russo, Treasurer/Collector; Michael A. Maresco, Town Administrator and Barry Cornwall, resident

Discussed status of Police Project which is now 30% designed working with Kaestle Boos Company, Weston & Sampson and PMA – Owners Project Manager.

Discussed status of DPW Project which is also now 30% designed using Weston & Sampson and Owner’s Project Manager

The permitting has been coordinated with the Building Department, Zoning Board of Appeals, Conservation Commission and Planning.

Next March with Conservation commission, PMA

Discussed status of Senior Center 11,800 foot addition. P3 is the Owner’s Project Manager and the Architect is CBA – Caolo & Bieniek Associates.

Mr. Cornwall expressed interest for a position on the Capital Project Building Committee.

Meeting Minutes - John Viola moved to approve the minutes of November 14, 2019, seconded by Harry Murphy. The vote was unanimous.

The Board decided to hold their next meeting on March 26, 2020.

A motion was passed unanimously to adjourn the meeting.

Respectfully submitted,

Michael A. Maresco

Documents and exhibits presented at this meeting were the following: copy of information on cost estimate for new public works facility, copies of renderings of new senior center addition, new DPW facility, copy of round of financing for the 3 projects and copy of minutes of November 14, 2019.