

**A R C H I T E C T ' S A G E N D A F O R
P R E - C O N S T R U C T I O N M E E T I N G**

MARSHFIELD POLICE STATION
1639 Ocean Street
Marshfield, MA 02050

Meeting Date: December 11, 2020
KBA #19021.00
Page 1 of 1

Prepared By: Pete Gaudreau

OPM: PMA Consultants
Contractor: G&R Construction

AGENDA

- Introduction of Team Members
- Status of Contract and Notice to Proceed
- Review of Pertinent Contract Requirements
- Communication Protocol
- Next Steps and Early Activities
- New Business